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Memorandum 

To: Westfield Board of Public Works & Safety  

Date: September 5, 2013 

Re: Public Works Project Report 

 

Memo to Board Members 
 

Dear Board Members, I would like to take this opportunity to update you 

regarding some of the activities that have taken place within the Public 

Works Department over the last month.   

Westfield Public Works Executive Summary Progress Report  

 

1. Ridgewood Subdivision Drainage and Water & Sewer Extension 
We received bids on the necessary improvements to the 
Ridgewood subdivision on Tuesday, September 3rd for an 
extension of water and sewer service and the repair of failing 
storm and drainage facilities throughout the subdivision.  The 
engineer’s estimate (VS Engineering) was valued at $1,773,979 
for construction costs only.  We are contracting this work with a 
standard INDOT unit price bid form to allow for modifications in 
the field to match actual conditions.  Three bids were received and 
below is the tabulated results based on our anticipated work 
scope. 
 
 

Rieth-Riley 
Construction 

Trotter 
Development 

Group 
Gradex, Inc. 

Construction Subtotal: $ 1,069,602 $ 1,724,496 $ 1,151,397 

General Conditions: $ 79,298 $ 50,554 $ 532,000 

Total of Base Bid: 
(budget comparison) 

$ 1,148,900 
-35.2% 

$ 1,775,050 
0.06% 

$ 1,683,397 
-5.1% 

 
Rieth-Riley was awarded the Farr Hills & Buena Vista project 
previously.  This project is anticipated to start immediately with 
an expected finish by the end of this year. 
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2. Departmental Reorganization 
The organizational chart provided in last month’s report has a 
new names on it.  We have filled our last Project Manager spot 
with an internal hire from the Parks Department.  The 
organization restructuring is nearly complete but many of the 
changes will not take effect until the completion of the utility 
transfer to Citizens Energy Group (CEG).   
 
* While this is reorganization is based on a reduced inspection 
load, CEG has contacted us to review the possibility of extending 
inspection services to them.  Should this be deemed to be in the 
best interest of the City of Westfield, there will need to be some 
further staff increases not currently planned. 
 

 
Austin Shepard is our newest hire from the Parks Department.  
He started on September 3rd with the Department of Public Works 
and is in training with the remainder of our PM staff as we prepare 

for the onslaught of projects coming this Fall and picking up pace 
next year. 
 

3. 2013 Road Striping 
 This maintenance program was awarded by Hamilton County to 

Gridlock.  As reported last month, Gridlock has begun the road 
re-stripping project and they continue to perform this throughout 
the City’s boundaries.  As areas are discovered that are in error, 
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we are bringing them to Gridlock’s attention for their remediation.  
We anticipate for this to be complete by the end of September. 

 
4. Sign Replacement Project 
 This street blade project is substantially complete by the vendor, 

Shambaugh & Sons.  The Department of Public Works has 
assigned Greg Binter as the Project Manager for this project and 
he has begun compiling a punch list of the areas that were 
switched out as part of this Federal program.  Primary road 
regulatory and warning sign replacements are to follow once the 
street blade punchlist has been distributed to Shambaugh & 
Sons.  This part of the project should be started by the end of the 
month.  As soon as the contractor primary road regulatory 
signage, an update concerning those installations will be 
provided. 
 

5. Mufflers & Moore Parking Lot Project 
 
We are still on hold with paving and stripping until the site is 
completely cleared of any environmental concerns.  While we wait 
for that decision to be made, the Public Works Department has 
met with the Downtown Westfield Association and Grand 
Junction Task Group to discuss some improvements around the 
newly paved parking lot.  The DWA has agreed to let us utilize the 
shrubs donated by Walmart to complete the landscape at this new 
parking area and we are looking at some potential planters to help 
beautify the area.   

 
6. Crack Sealing 

The Department of Public Works will begin crack-sealing 
neighborhoods in need of repair within the next two weeks.  
Additionally, we are bidding out some crack sealing on our 
thoroughfares as they can be repaired more efficiently by larger 
groups staffed to handle traffic control and other needs that 
impacts our ability with existing staff. 
 

7. 156th Street & Springmill Road Roundabout 
A&F Engineering is continuing the design and coordinating utility 
work associated with this intersection.  BLA is the contracted 
environmentalist.  We are still on schedule to let the project in 
either July or August of 2014 with an intended construction start 

in the fall of 2014.   
 

8. 161st Street & Oak Ridge Road Roundabout 
Plans are finalized and we are currently in the ROW acquisition 
portion of the project.  As stated last month, land and property 
offers will be sent out this month.  The construction of the 
project is intended to proceed as scheduled with a construction 
start scheduled for the Summer of 2014.  United Consulting is 
the designer. 
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9. 186th Street 

This project is on the southern boundary of Grand Park and is 
anticipated to be the main entry to the park during the Park’s first 
year of operation (2014) due to US 31 construction.  The revised 
plans account for the use of a traditional intersection at the 
Grand Park Boulevard intersection which will be changed as the 
demand grows.  The City received bids for this project on August 
26th.  Five bids were received and below is the tabulated results 
based on our anticipated work scope. 
 

 
Renascent, 

Inc. 
E&B Paving 

Crider & 
Crider, Inc. 

3D Company 
Inc. 

Rieth-Riley 
Construction 

Base Bid: $ 2,041,846.12 $ 1,998,471.82 $ 1,924,630.80 $ 2,024,000.00 $ 2,030,000.00 

Alternate. #1 
Water Line: 

$ 456,482.60 $ 410,199.40 $ 417,800.00 $ 403,662.48 $ 416,000.00 

Alternate #2 
Drive Approaches: 

 

$ 98,000.00 $ 78,470.31 $ 87,250.00 $ 81,882.00 $ 102,000.00 

Bid / Award 
Recommendation: 

  $ 2,011,880.80   

 
Crider & Crider is an active contractor at Grand Park and is 
prepared to start this work immediately.  Based on discussions 
with the City leadership with regards to inclusion of the water 
extension, we recommend awarding a contract to Crider & Crider 
and issuing a Notice to Proceed based on the combination of base 
bid and alternate #2 only. 
 

10. Upcoming Design & Road Studies 
The Department of Public Works shall submit Requests for 
Proposals for design services for the following projects: 

 

 Wheeler Road from SR 32 to 181st street – This ½ mile section 
of road is to match the road improvements installed by INDOT 
between 181st street and 186th street.  A new two lane road at 
this area would cost approximately $644,000 including land 

acquisition.  We anticipate designing this road but not 
installing it until the property adjacent to the project develops. 
 

 Ditch Road Connection to Casey Road – This project includes 
extending Ditch Road north of SR 32 and connecting it to 
Casey Road just east of the Ditch intersection. This project is 
part of the Casey Acres Development agreement.  This is 
anticipated to be a 2014 project. 
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 Towne Road Extension – This road study is designed to 
analyze the cost implications of changing the orientation of 
Towne Road on either side of SR 32.  This is not a design 
package but merely a cost comparison study. 
 

 Grand Park Village Boulevard – This project is part of the 
developer agreement for the Grand Park Village PUD.  Upon 
the completion of the 186th street project, the Grand Park 
Village Boulevard can be constructed.  This is anticipated to 
be a 2014 project. 
 

 191st Street from US 31 to Springmill Road – This road project 
needs to be designed and installed prior to the completion of 
the US 31 project along the north side of the Grand Park 

project.  This is anticipated to be a 2014 project. 
 

11. Grand Park 
 Meyer-Najem continues to provide construction management 

services for our Grand Park Sports Complex.  During the past 30 
days the following progress was noted: 

 Continued to install asphalt on the soccer walkways 

 Continued installation of sod soccer fields 

 Completed concrete curbs on synthetic soccer fields 

 Began operating both “refill” wells in the park for our irrigation ponds 

 Continued parking lot construction in the NW and SW parking lots 

 Energize the power loop on site 

 Continued installation of site power and lighting 

 Continued power conduit and cable around north side of park 

 Continued installation of low voltage conduit 

 Began masonry construction on backstop walls and dugouts 

 Continue baseball irrigation 

 Continue baseball subsurface drainage 

 Received first shipment of synthetic turf 

 Began concession stand foundations 

 Began baseball maintenance building construction 

 Began installation of perimeter fencing by Penrod 

 

Anticipated progress the next 30 days: 
 Complete installation of bluegrass sod on the soccer fields 

 Complete soccer facility parking lot construction 

 Begin installation of path power and lighting 

 Continue installation of low voltage conduit 

 Complete installation of field lighting poles 

 Complete masonry construction on backstop walls and dugouts 

 Complete baseball irrigation 

 Complete baseball subsurface drainage 

 Begin synthetic turf installations 

 Continue concession stand construction 

 Begin soccer maintenance building construction 
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